

MICHIGAN DEPARTMENT OF TRANSPORTATION
BID LETTING RESULTS

LETTING OF April 9, 2021

The project call numbers listed below are pending release for contract award with a corresponding reason. A release date provided indicates the project was released for contract award.

05/04/2021 4:30PM

<u>CALL NUMBER</u>	<u>REASON</u>	<u>RELEASE DATE</u>
2104 601	UBR	5/4/2021-All Bids Rejected
2104 602	10%	4/22/2021

UBR-Selected for Unbalanced Bid Review
Scroll down to view projects released for award.

Letting of April 9, 2021

Letting Call: 2104 602

Low Bid: \$4,912,071.99

Project: MCS 28005-112301

Engineer Estimate: \$3,057,874.07

Local Agreement: 21-5113

Pct Over/Under Estimate: 60.64 %

Start Date: 10 days after award

Completion Date: November 13, 2021

Description:

Bridge rehabilitation and reconstruction includes superstructure removal and replacement with 27 inch prestressed concrete box beams, deck removal and replacement, cleaning and coating of existing beams, replace railing, concrete sidewalk and approach work on East 8th Street, Cass Street and Park Street over the Boardman River in the city of Traverse City, Grand Traverse County. This is a Local Agency project.

No DBE participation required

Bidder	As-Submitted	As-Checked	
Anlaan Corporation	\$4,912,071.99	Same	1 **
Grand River Construction, Inc.	\$5,001,723.39	Same	2
C. A. Hull Co., Inc.	\$8,260,162.35	Same	3

Total Number of Bidders: 3

4/22/2021