
26SP-108A-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

SPECIAL PROVISION 

FOR 
EXTENSION OF TIME AND INCREASED COSTS FOR INCENTIVE PROJECTS 

CFS:BED 1 of 2 APPR:MRB:JJG:02-26-20 
FHWA:APPR:03-02-20 

a. Description.  For incentivized work as noted by the Progress Clause, subsection 108.08 
and subsection 108.09.C of the Standard Specifications for Construction do not apply.  
Extensions of Time and/or increased costs will be as described in this special provision.  

b. Non-Excusable Delays.  Non-excusable delays are non-compensable and will not be 
considered for any cost increases, acceleration costs, or extensions of time.  Non-excusable 
delays include, but are not limited to: 

1. Delays due to weather. 

2. Delays due to the Contractor’s, subcontractor’s, or supplier’s insolvency or 
mismanagement. 

3. Delays due to delivery of materials. 

4. Delays caused by plant and equipment failure or delays due to the Contractor's 
failure to provide and maintain equipment in good mechanical condition or to provide for 
immediate emergency repairs. 

5. Delays caused by conditions on the project site, including traffic, accessibility, or 
environmental conditions that could have been foreseen or anticipated. 

6. Delays due to the Contractor's failure to provide sufficient forces and equipment to 

maintain satisfactory progress in completing controlling operations. 

Adjust labor and equipment resources and/or work schedules to recover from any non-
excusable delays. 

c. Excusable Delays. 

1. Non-Compensable Delays.  An extension of time may be issued for the duration of a 

delay to the controlling operation(s) due to unforeseen causes beyond the control and 
without the fault or negligence of the Contractor or Department, including, but not limited to 
the following: 

A. Acts of God; 

B. Acts of the public enemy; 

C. Acts of Government; 
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D. Acts of State or any political subdivision; 

E. Fires, floods, and epidemics; 

F. Labor disputes; or 

G. Delayed delivery of the materials specified and approved for the project when the 
Contractor identif ies and the Department verif ies that the delay is an industry-wide 
shortage of materials. 

Non-compensable delays may extend the contract completion, interim completion, open-to-
traffic, and/or incentive dates but are not eligible for compensation under subsection 
109.05.E of the Standard Specifications for Construction. 

2. Compensable Delays.  Compensable delays are addressed in subsection 108.09.B 
of the Standard Specifications for Construction.  Compensable delays may extend the 
contract completion, interim completion, open-to-traffic, and/or incentive dates. 

No extensions of time or cost adjustments will be allowed for increases in contract quantities, 
unless it can be shown that such increases affect the controlling operation(s) of work.  Fully 
justify and document the impacts of the increased quantities to the controlling operation(s).  

No extensions of time, work acceleration, or cost increases will be permitted without a current 
approved Critical Path Method (CPM) schedule.  Fully justify and document the impacts of the 
excusable delays to the controlling operation(s). 

The Engineer may pay for increased costs and/or directed acceleration rather than grant 
extensions of time in order to keep the project on schedule due to excusable delays.  However, 
the Engineer may determine that it is in the best interest of the Department to grant an 
extension of time in lieu of paying additional costs and/or directing acceleration of the work.  The 
decision to pay additional costs, accelerate the work, and/or approve extensions of time is at the 
sole discretion of the Engineer. 

Compensation is to be agreed upon per subsection 109.05 of the Standard Specifications for 
Construction prior to commencement of the affected work. 


