Michigan Department
of Transportation
1130 (06/2023)

PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.

Distribution: Original - Project Files

Clear Form

FILE 101

CONTROL SECTION	JOB NUMBER ☐ INITIAL ☐ UPDATE
PROPOSAL ITEM NUMBER	LETTING DATE

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS.

CONTROLLING WORK ITEM ☐ CALENDAR DAY ☐ WORK DAY ☐ CALENDAR DATE	ATTACHMENT ☐ CRITICAL PATH ☐ BAR CHART ☐ LINEAR SCHEDULE	DURATION OF CONTROLLING OPERATION START (Date/Work Day)	 COMPLETE (Date/Work Day)

REMARKS

CONTRACT COMPLETION WORKDAYS		Conformance with progress clause and proposal (Maintain traffic requirements) ☐ Yes
OPEN TO TRAFFIC DATE(S) WORKDAYS		Overlapping dates? ☐ No ☐ Yes, If yes, attach justification.
A + B bid? ☐ No ☐ Yes , If yes, enter date(s): _____		If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? ☐ Yes
Lane/Bridge/Ramp rental ☐ No ☐ Yes		Incentive/ Disincentive? ☐ No ☐ Yes If yes, enter maximum total incentive amount:
CONTRACTOR NAME (PRINT)	DATE	LOCAL AGENCY / DATE

MDOT APPROVAL

CONSTRUCTION/PROJECT ENGINEER (Name)	DATE